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YES NO X YES X NO

YES X YES X NO  YES X NO

INITIAL

AVERAGE WORK FORCE

CONTRACT NO.

101 Locust Street, Des Moines, IA 50309

PERCENT COMPLETEDCOMPLETION DATES

22-Nov-22 22-Nov-22

SAMPLE SUBMISSION

SATISFACTORYSATISFACTORY

$60,695,454.525.    VALUE OF WORK COMPLETED UNDER CHANGE ORDERS (Total of Column 4, GSA Form 184-B)
$695,304.00

$109,410,504.072.    CHANGE ORDERS (Total of Column 2, GSA Form 184-B)

8.    TOTAL VALUE OF COMPLETED WORK AND MATERIALS (Sum of Lines 4, 5, and 7) $63,179,247.62
9.    LESS RETAINAGE $0.00

$4,707,284.85

12.  TOTAL BOND PREMIUMS (Line 11A plus Line 11B)

$63,179,247.62

A.  PAID IN PREVIOUS PAYMENTS

B.  TO BE PAID WITH THIS PAYMENT

$968,442.19
$0.00

11.  BOND PREMIUMS
10.  SUBTOTAL (Line 8 minus Line 9)

$968,442.19
13.  SUBTOTAL (Line 10 Plus Line 12)
14.  LESS PREVIOUS PAYMENTS
15.  AMOUNT OF PAYMENT THIS REPORT (Line 13 minus Line 14)

$64,147,689.81
$59,440,404.96

SATISFACTORY

SHOP DRAWING SUBMISSION

DELAYS BY THE GOVERNMENT, ETC., INCLUDING EXPLANATION OF ANY "NO" ANSWERS GIVEN IN THE BLOCKS ABOVE.

REPORT BELOW ANY CIRCUMSTANCES WHICH MAY HAVE ADVERSELY AFFECTED THE PROGRESS SUCH AS STRIKES, WEATHER, 

$1,788,489.10
B.  MATERIAL IN STORAGE

PROGRESS PAYMENT SUMMARY
$703,418.001.    INITIAL CONTRACT AMOUNT

3.    TOTAL CONTRACT AMOUNT TO DATE (Line 1 plus Line 2)
4.    VALUE OF WORK COMPLETED TO DATE (Total of Columns 3A and 3B of GSA Form 184-A)

$110,113,922.07

GENERAL SERVICES ADMINISTRATION  GSA FORM 184 (Rev. 9-79)

SIGNATURE (For Optional Use)

Des Moines, IA 50309

THROUGH THIS MONTHESTIMATEDREVISED

SUBSTANTIAL

MATERIAL DELIVERY

WORK STATUS

55.75% 70.73%

6.    VALUE OF MATERIAL
$0.00

$1,788,489.10

NO

A.  MATERIAL ON SITE

7.    TOTAL VALUE OF MATERIALS (Line 6A plus Line 6B)

CONSTRUCTION EQUIPMENT

CONSTRUCTION  PROGRESS  REPORT
LOCATION

52/day

47PG0218C0003
NEW US COURTHOUSE - DES MOINES, IA

NUMBER EMPLOYED

(Sum of Line 4 and Line 5 div by Line 3)

RYAN COMPANIES

CONTRACT CONTRACT

DATE
31-Jan-22

CONTRACTOR
41

REPORT NO.

ADDRESS
TITLE 111 E Grand Avenue, Suite 200

PROGRESS

6-Sep-22

NORMAL TO DATE

CONSTRUCTION ENGINEER (Signature)

DATE

DATE

CONSTRUCTION MANAGEMENT ENGINEER
(Signature)

11-Mar-22

CHIEF, CONSTRUCTION ENGINEER (Signature)

DATE

DATE

Ongoing work this month includes installation of curtain wall panels at the precast openings at the north building structure and mullions at the southeast side (Level 1 - 3) by Forman Ford. Other subcontractors 
working on site include Hunt and Baker Group (MEP work, temporary heating), Seedorf (masonry installation on level 4 - 7), US Erectors (steel stair structure and roof decking),  Viking (sprinkler system installation), 
and installation of air barrier membrane at the precast openings. Trane personnel were on site for AHU repairs and coil pressure testing. Deliveries this month included: vapor barrier, CMU and GCMU, sprinkler pipes, 
drywall material, elevator machine room components, decking, and door frames. Testing agencies, Terracon and Allender Butzke were on site for concrete, CMU and welding inspections along with sampling and 
testing. CDC, Neumann Monson, Raker Rhodes, and SystemWorks were on site for periodic inspections and observations. 

Primary billing this month was from modifications P15 - Elevators, P19 - Site Utilities includes stored materials, P20 - Footings & Foundation includes manlift and jobsite photos, P21 - Structural includes labor, and 
testing, P38 - Curtain Wall includes contractor labor, security, miscellaneous site items and stored material, P61 - Winter Conditions includes temporary building enclosure and heating, P68 - Masonry, P69 - Detention 
Equipment, P77 - Final GMP includes site utilities, fire protection, plumbing, mechanical, electrical, and some PM personnel. 

The "Through This Month" percent complete does not include stored materials and bonds that are included as separate cost loaded activities in Ryan's baseline schedule (included in the "Normal to Date" - current 
stored materials and bonds account for 2.50%).   If stored materials are added to the "Through This Month" perecent complete, the percent completed through this month is 58.26%.  Based on the cumulative cash 
flow curve included in Ryan's rebaselined schedule, the early date percent complete is 74.86%, the late date percent complete is 58.27%, and the normal percent complete is 70.73%.  Comparing the percent 
complete through this month (stored materials and bonds included) of 58.26% to the normal percent complete of 70.73%, Ryan is currently behind the late start cumulative by 0.01%.  

Approximately 120 round interior concrete columns have been placed with approximately 116 being exposed to view. Due to the large amount of columns that do not meet the CSC3 finish requirement, $92,557.51 is 
being withheld from the work completed line item for P-21 Structure ECW (approximately $800 per column) until Ryan remedies the non-conformance issue.

Due to CMU walls not being entirely grouted, $337,204.97 is being withheld based on the level 1 and 3 takeoff of incomplete walls. 

Ryan is unsatisfactory for progress due to being behind the late start cumulative by .01% although Ryan's schedule is aligning with the 11/22/2022 substantial completion. There are concerns that Ryan will not make 
the 11/22/2022 substantial competion date, Ryan is to submit a schedule analysis by 02/28/2022. 

Digitally signed by ERIK PETERSON
DN: C=US, O=U.S. Government, OU=General Services Administration, CN=ERIK 
PETERSON + OID.0.9.2342.19200300.100.1.1=47001002940491
Reason: I agree to the terms defined by the placement of my signature in this document
Location: your signing location here
Date: 2022.03.14 14:38:59-05'00'
Foxit PDF Editor Version: 11.2.1

ERIK PETERSON
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REPORT NO.

41
CONTRACT NO: PROJECT NO.

TOTAL VALUE VALUE OF
BRANCH OF BRANCH TO LAST REPORT SINCE LAST REPORT MATERIALS

(Dollars Only) (Dollars Only) (Dollars Only) (Dollars Only)

(1) (2) (a) (b) (4)

Design - Preconstruction

Original Contract Sum $695,304.00 $695,304.00 $0.00

Bonds & Insurance

Bonds $8,114.00 $8,114.00 $0.00
Insurance $0.00

75 $695,304.00 $695,304.00 $0.00 $0.00
CONSTRUCTION EQUIPMENT

TOTAL $703,418.00 $703,418.00 $0.00 $0.00
    (including bonds)

RETAINAGE

PREVIOUS PAYMENTS $703,418.00
GENERAL SERVICES ADMINISTRATION GSA-WASH DC 70-5204 GSA FORM 184A (Oct. '69)

$0.00

AND MATERIALS

Pages

DATE

TOTAL VALUE OF

CONSTRUCTION  PROGRESS  REPORT (Work Branch Breakdown) 31-Jan-22

$695,304.00

(3)  VALUE OF WORK COMPLETED
47PG0218C0003 NIA00003

(5)

COMPLETED WORK

$695,304.00

$8,114.00
$0.00

$703,418.00

$0.00
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DATE

31-Jan-22
CONTRACT NO. PROJECT NO.

TOTAL VALUE OF TOTAL VALUE OF
CHANGE ORDER NO. CHANGE ORDER TO LAST REPORT COMPLETED WORK

(Dollars Only) (Dollars Only) (Dollars Only)

(1) (2) (a) (4)

P-01/ PS01 Preliminary Concept Estimates

P-01 Preliminary Concepts Pricing ECW $21,605.06 $21,605.06 $21,605.06
P-01 Construction Contingency $0.00 $0.00 $0.00
P-01 Bonds $165.32 $165.32 $165.32
P-01 CMc Fees/ Profit $271.68 $271.68 $271.68

P-02/ PS02 Pull Planning Facilitation
P-02 Pull Panning Facilitation ECW $10,203.08 $10,203.08 $10,203.08
P-02 Construction Contingency $0.00 $0.00 $0.00
P-02 Bonds $3.25 $3.25 $3.25
P-02 CMc Fees/ Profit $325.13 $325.13 $325.13

CONSTRUCTION EQUIPMENT

P-03 Preliminary Concept Final Pricing ECW $13,874.26 $13,874.26 $13,874.26
P-03 Construction Contingency $0.00 $0.00 $0.00
P-03 Bonds $147.64 $147.64 $147.64
P-03 CMc Fees/ Profit $1,030.05 $1,030.05 $1,030.05
P-04 Site Fencing
P-04 Site Fencing $0.00 $0.00 $0.00
P-05/ PS04 - Final Concepts Re-pricing/ travel, mtg 
P-05 Final Concept Pricing ECW $60,275.42 $60,275.42 $60,275.42
P-05 Construction Contingency $0.00 $0.00 $0.00
P-05 Bonds $572.71 $572.71 $572.71
P-05 CMc Fees/ Profit $1,277.68 $1,277.68 $1,277.68
P-06/ PA-05 Online Invoicing

P-06/ PA-05 Online Invoicing $0.00 $0.00 $0.00
P-07/ PS06 EWP#1 - Site Exploration/ Removals

P-07 GMP #1 ECW $1,711,910.00 $1,629,774.91 $1,629,774.91
P-07 GMP #1 Construction Contingency $17,603.00 $0.00 $0.00
P-07 GMP #1 Bonds $54,904.00 $54,904.00 $54,904.00
P-07 GMP #1 CMc Fees/ Profit $34,453.00 $32,851.38 $32,851.38
P-08/ PS08 EWP#1 - Bird's Run Excavation/ Work outside POR
P-08 Bird's Run Excavation ECW $258,391.00 $170,260.88 $170,260.88
P-08 Construction Contingency $1,948.00 $0.00 $0.00
P-08 Bonds $2,744.00 $2,744.00 $2,744.00
P-08 CMc Fees/ Profit $6,217.00 $4,118.83 $4,118.83
P-09/ PS10 BP#02 Deep Foundations
P-09 Deep Foundations $1,139,137.00 $1,138,320.41 $1,138,320.41
P-09 Construction Contingency $14,549.00 $0.00 $0.00
P-09 Bonds $12,681.00 $12,681.00 $12,681.00
P-09 CMc Fees/Profit $22,460.00 $22,444.08 $22,444.08
P-10/ PO07 Notice to Proceed

P-10 Notice to Proceed $0.00 $0.00 $0.00

P-11/ PS09 Supplemental Documentation for P08
P-11 Supplemental Documentation for P08 $0.00 $0.00 $0.00
P-12/ PS11 YMCA Rubble Removal - Work outside POR
P-12 YMCA Rubble Removal $316,042.00 $316,042.00 $316,042.00
P-12 Construction Contingency $0.00 $0.00 $0.00
P-12 Bonds $3,457.00 $3,457.00 $3,457.00
P-12 CMc Fees/Profit $23,961.92 $23,961.92 $23,961.92$0.00

$0.00

$0.00

$0.00
$0.00

(3)   VALUE OF WORK COMPLETED

$0.00

$0.00

$0.00
$0.00
$0.00

$0.00
$0.00

$0.00

$0.00

$0.00

$0.00

$0.00
$0.00

$0.00

$0.00

$0.00
$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

(Dollars Only)

(b)

CONSTRUCTION  PROGRESS  REPORT (Change Order Breakdown)

NIA00003

SINCE LAST REPORT

47PG0218C0003

REPORT NO.
41

$0.00
$0.00

$0.00

$0.00

$0.00
$0.00
$0.00



DATE
31-Jan-22

CONTRACT NO. PROJECT NO.
TOTAL VALUE OF TOTAL VALUE OF

CHANGE ORDER NO. CHANGE ORDER TO LAST REPORT COMPLETED WORK
(Dollars Only) (Dollars Only) (Dollars Only)

(1) (2) (a) (4)

(3)   VALUE OF WORK COMPLETED

(Dollars Only)

(b)

CONSTRUCTION  PROGRESS  REPORT (Change Order Breakdown)

NIA00003

SINCE LAST REPORT

47PG0218C0003

REPORT NO.
41

P-13/ PS12 Mock Up Cost Reconciliation ECW
P-13 Mock Up Cost $53,763.41 $53,763.41 $53,763.41
P-13 Construction Contingency $0.00 $0.00 $0.00
P-13 Bonds $572.11 $572.11 $572.11
P-13 CMc Fees/Profit $3,991.50 $3,991.50 $3,991.50

P-14 SHPO PA Impacts ECW $124,086.98 $124,086.98 $124,086.98
P-14 Construction Contingency $0.00 $0.00 $0.00
P-14 Bonds $1,198.00 $1,198.00 $1,198.00
P-14 CMc Fees/ Profit $2,130.17 $2,130.17 $2,130.17

P-15 Elevators ECW $3,294,216.00 $845,944.94 $845,944.94
P-15 Construction Contingency $29,955.00 $0.00 $0.00
P-15 Bonds $35,362.00 $35,362.00 $35,362.00
P-15 CMc Fees/ Profit $64,927.00 $17,185.55 $17,185.55

P-16 Bird's Run Inspection/ Survey ECW $33,751.94 $33,751.94 $33,751.94
P-16 Construction Contingency $0.00 $0.00 $0.00
P-16 Bonds $312.57 $312.57 $312.57
P-16 CMc Fees/ Profit $1,154.68 $1,154.68 $1,154.68

P-17 Contaminated Soil Removal ECW $931,947.50 $595,887.06 $595,887.06
P-17 Construction Contingency $0.00 $0.00 $0.00
P-17 Bonds $7,732.11 $7,732.11 $7,732.11
P-17 CMc Fees/ Profit $1,111.50 $713.99 $713.99

P-18 Enclosure Design Assist ECW $330,646.00 $330,646.00 $330,646.00
P-18 Construction Contingency $0.00 $0.00 $0.00
P-18 Bonds $4,020.00 $4,020.00 $4,020.00
P-18 CMc Fees/ Profit $6,526.00 $6,526.00 $6,526.00

P-19 Site Utilities ECW $702,214.00 $203,442.05 $203,442.05
P-19 Construction Contingency $16,597.00 $0.00 $0.00
P-19 Bonds $8,539.00 $8,539.00 $8,539.00
P-19 CMc Fees/ Profit $13,860.00 $4,133.72 $4,133.72

P-20 Footings & Foundations $5,893,887.00 $5,599,047.81 $5,707,278.12
P-20 Construction Contingency $152,517.00 $0.00 $0.00
P-20 Bonds $66,988.00 $66,988.00 $66,988.00
P-20 CMc Fees/ Profit $75,997.00 $72,238.01 $73,617.87

P-21 Structure ECW $15,485,753.00 $14,450,859.00 $14,556,742.65
P-21 Construction Contingency $313,652.00 $0.00 $0.00
P-21 Bonds $155,122.00 $155,122.00 $155,122.00
P-21 CMc Fees/ Profit $89,694.00 $83,759.31 $84,366.51

P-23 Major Mechanical Equipment ECW $1,701,101.00 $1,343,363.69 $1,343,363.69
P-23 Construction Contingency $0.00 $0.00 $0.00
P-23 Bonds $20,686.00 $20,686.00 $20,686.00
P-23 CMc Fees/ Profit $33,575.00 $26,599.09 $26,599.09

$0.00
$1,379.86

$108,230.31
$0.00

$0.00

$0.00
$0.00

P-19/ PS17 Site Utilities ECW

$0.00
$0.00
$0.00

$607.20
P-23/ PS28 BP #06 Select HVAC Equipment

$0.00

$0.00
$0.00

P-17/ PS14 Contaminated Soil Removal

P-15/ PS13 Elevators

$0.00

P-14/ PS16 SHPO Programmatic Agreement

P-16/ PS15 Bird's Run Inspection Survey

$0.00
$0.00
$0.00
$0.00

$0.00

$0.00

$0.00
$0.00

P-18/ PS21 Enclosure Design Assist ECW
$0.00

$0.00
$0.00

$0.00

$0.00
$0.00
$0.00

P-20/ PS19 Footings & Foundations

$0.00
$0.00

$0.00

$0.00

P-21/ PS30 Structure ECW

$105,883.65
$0.00
$0.00

$0.00

$0.00
$0.00
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31-Jan-22

CONTRACT NO. PROJECT NO.
TOTAL VALUE OF TOTAL VALUE OF

CHANGE ORDER NO. CHANGE ORDER TO LAST REPORT COMPLETED WORK
(Dollars Only) (Dollars Only) (Dollars Only)

(1) (2) (a) (4)

(3)   VALUE OF WORK COMPLETED

(Dollars Only)

(b)

CONSTRUCTION  PROGRESS  REPORT (Change Order Breakdown)

NIA00003

SINCE LAST REPORT

47PG0218C0003

REPORT NO.
41

P-24 Underslab MEP ECW $656,470.00 $642,522.53 $642,522.53
P-24 Construction Contingency $13,538.00 $0.00 $0.00
P-24 Bonds $7,487.00 $7,487.00 $7,487.00
P-24 CMc Fees/ Profit $12,947.00 $12,675.03 $12,675.03

P-25 Bird's Run Transfer Beam ECW $157,164.13 $147,943.63 $147,943.63
P-25 Construction Contingency $0.00 $0.00 $0.00
P-25 Bonds $1,355.93 $1,355.93 $1,355.93
P-25 CMc Fees/ Profit $3,199.50 $3,003.78 $3,003.78

P-26 ASI #001 &#003 ECW $67,906.53 $67,906.53 $67,906.53
P-26 Construction Contingency $0.00 $0.00 $0.00
P-26 Bonds $672.67 $672.67 $672.67
P-26 CMc Fees/ Profit $464.49 $464.49 $464.49

P-27 ASI #002 ECW $13,568.18 $13,568.18 $13,568.18
P-27 Construction Contingency $0.00 $0.00 $0.00
P-27 Bonds $134.41 $134.41 $134.41
P-27 CMc Fees/ Profit $398.72 $398.72 $398.72

P-28 Security Infrastructure ECW $48,560.99 $48,560.99 $48,560.99
P-28 Construction Contingency $0.00 $0.00 $0.00
P-28 Bonds $481.04 $481.04 $481.04
P-28 CMc Fees/ Profit $1,039.84 $1,039.84 $1,039.84

P-29 ASI #005 Revision to P20 ECW $5,158.00 $5,158.00 $5,158.00
P-29 Construction Contingency $0.00 $0.00 $0.00
P-29 Bonds $54.52 $54.52 $54.52
P-29 CMc Fees/ Profit $494.86 $494.86 $494.86

P-30 Exterior Lower Columns ECW $55,070.00 $55,070.00 $55,070.00
P-30 Construction Contingency $1,114.00 $0.00 $0.00
P-30 Bonds $628.00 $628.00 $628.00
P-30 CMc Fees/ Profit $0.00 $0.00 $0.00

P-31 Formed Footings/ Mobile Crane ($42,190.03) ($42,190.03) ($42,190.03)
P-31 Construction Contingency $0.00 $0.00 $0.00
P-31 Bonds ($417.93) ($417.93) ($417.93)
P-31 CMc Fees/ Profit ($1,266.02) ($1,266.02) ($1,266.02)

P-32 Garage Level Columns ECW $69,934.00 $69,934.00 $69,934.00
P-32 Construction Contingency $1,415.00 $0.00 $0.00
P-32 Bonds $797.00 $797.00 $797.00
P-32 CMc Fees/ Profit $0.00 $0.00 $0.00

P-33 Foundation Updates ECW $21,838.00 $21,838.00 $21,838.00
P-33 Construction Contingency $0.00 $0.00 $0.00
P-33 Bonds $228.37 $228.37 $228.37
P-33 CMc Fees/ Profit $1,855.51 $1,855.51 $1,855.51

$0.00
$0.00
$0.00

$0.00

P-28/ PS25 Security Infrastructure ECW
$0.00
$0.00
$0.00

$0.00
$0.00
$0.00

$0.00
$0.00
$0.00
$0.00

P-31/ PS26 Formed Footings/ Mobile Crane
$0.00

P-25/ PS20 Bird's Run Transfer Beam ECW
$0.00

$0.00

P-27/ PS24 ASI #002 

P-26/ PS22 ASI #001  & #003
$0.00
$0.00
$0.00
$0.00

$0.00
$0.00
$0.00

P-29/ PS32 ASI #005 Revision to P20 ECW

$0.00

$0.00
$0.00
$0.00

P-24/ PS29 Underslab MEP ECW
$0.00
$0.00
$0.00

P-30/PS23 Exterior Lower Columns

$0.00

P-32/ PS27 Garage Level Columns ECW

$0.00
$0.00
$0.00
$0.00

P-33/ PS34 Foundation Updates ECW
$0.00
$0.00
$0.00
$0.00
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P-34 ASI #005 Revision to P25 ECW $3,587.00 $3,587.00 $3,587.00
P-34 Construction Contingency $0.00 $0.00 $0.00
P-34 Bonds $38.81 $38.81 $38.81
P-34 CMc Fees/ Profit $579.61 $579.61 $579.61

P-35 ASI #007 ECW $4,771.22 $4,696.22 $4,696.22
P-35 Construction Contingency $0.00 $0.00 $0.00
P-35 Bonds $50.24 $50.24 $50.24
P-35 CMc Fees/ Profit $460.25 $457.60 $457.60

P-36 BP #5i Site Backfill Within POR ECW $673,610.00 $461,903.00 $461,903.00
P-36 Construction Contingency $0.00 $0.00 $0.00
P-36 Bonds $7,781.00 $7,781.00 $7,781.00
P-36 CMc Fees/ Profit $22,455.00 $14,713.27 $14,713.27

P-37 BP #5i Site Backfill Outside POR ECW $29,837.00 $0.00 $0.00
P-37 Construction Contingency $0.00 $0.00 $0.00
P-37 Bonds $345.00 $345.00 $345.00
P-37 CMc Fees/ Profit $994.00 $22.83 $22.83

P-38 BP #4b Curtain Wall Scope ECW $6,205,996.00 $4,088,849.10 $4,813,142.06
P-38 Construction Contingency $78,002.00 $0.00 $0.00
P-38 Bonds $75,368.00 $75,368.00 $75,368.00
P-38 CMc Fees/ Profit $1,484,709.00 $1,345,489.60 $1,457,568.49

P-39 Vault Containment System ECW $93,730.00 $93,730.00 $93,730.00
P-39 Construction Contingency $0.00 $0.00 $0.00
P-39 Bonds $959.16 $959.16 $959.16
P-39 CMc Fees/ Profit $4,596.32 $4,596.32 $4,596.32

P-40 Garage Floor Reinforcing ECW $0.00 $0.00 $0.00
P-40 Construction Contingency $0.00 $0.00 $0.00
P-40 Bonds $0.00 $0.00 $0.00
P-40 CMc Fees/ Profit $0.00 $0.00 $0.00

P-41 ASI#08 $771,763.50 $678,772.08 $678,772.08
P-41 Construction Contingency $0.00 $0.00 $0.00
P-41 Bonds $7,727.51 $7,727.51 $7,727.51
P-41 CMc Fees/ Profit $15,176.70 $7,836.80 $7,836.80

P-42 ASI #09 $15,795.00 $15,795.00 $15,795.00
P-42 Construction Contingency $0.00 $0.00 $0.00
P-42 Bonds $160.42 $160.42 $160.42
P-42 CMc Fees/ Profit $398.85 $398.85 $398.85

P-43 ASI #11 $42,398.76 $5,160.76 $5,160.76
P-43 Construction Contingency $0.00 $0.00 $0.00
P-43 Bonds $426.46 $426.46 $426.46
P-43 CMc Fees/ Profit $1,866.20 $451.14 $451.14

$0.00
P-43/ PS40 ASI #11 Waterproofing

$0.00
$0.00
$0.00
$0.00

$0.00
$0.00

P-42/ PS45 ASI #09 Structural Coordination & Clarifications

$0.00
$0.00
$0.00

P-41/ PS58 ASI #08 Structural Coordination & Clarifications, Additional Scope

$0.00
$0.00
$0.00

P-40/ PS33 Garage Floor Reinforcing ECW (see P-39)

$0.00
$0.00

$0.00
$0.00
$0.00
$0.00

$0.00
$0.00
$0.00
$0.00

P-39/ PS33 Vault Containment System ECW
$0.00

P-36/ PS37 BP #5i Site Backfill Within POR ECW
$0.00
$0.00
$0.00

$0.00
P-38/ PS36 BP #4b Curtain Wall Scope ECW

$724,292.96
$0.00
$0.00

$112,078.89

$0.00
P-37/ PS38 BP #5i Site Backfill Outside POR ECW

$0.00
$0.00
$0.00

P-35/ PS33 ASI #007 ECW

P-34/ PS31 ASI #005 Revision to P25 ECW
$0.00
$0.00
$0.00
$0.00
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P-44 BP#4c Precast $3,324,979.00 $3,005,007.00 $3,005,007.00
P-44 Construction Contingency $34,927.00 $0.00 $0.00
P-44 Bonds $37,031.00 $37,031.00 $37,031.00
P-44 CMc Fees/ Profit $130,649.00 $67,504.66 $67,504.66

P-45 ASI #10 $107,228.93 $106,418.97 $106,418.97
P-45 Construction Contingency $0.00 $0.00 $0.00
P-45 Bonds $1,074.76 $1,074.76 $1,074.76
P-45 CMc Fees/ Profit $1,624.06 $1,528.18 $1,528.18

P-46 ASI #12 $4,708.00 $2,354.00 $2,354.00
P-46 Construction Contingency $0.00 $0.00 $0.00
P-46 Bonds $49.55 $49.55 $49.55
P-46 CMc Fees/ Profit $293.86 $29.34 $29.34

P-48 ASI #13 Filter Fabric $0.00 $0.00 $0.00
P-48 Construction Contingency $0.00 $0.00 $0.00
P-48 Bonds $0.00 $0.00 $0.00
P-48 CMc Fees/ Profit $0.00 $0.00 $0.00

P-49 ASI #14 Revised Location 1st fl., floor boxes $0.00 $0.00 $0.00
P-49 Construction Contingency $0.00 $0.00 $0.00
P-49 Bonds $0.00 $0.00 $0.00
P-49 CMc Fees/ Profit $0.00 $0.00 $0.00

P-50 ASI #15 Revised 1st fl., duct opening $0.00 $0.00 $0.00
P-50 Construction Contingency $0.00 $0.00 $0.00
P-50 Bonds $0.00 $0.00 $0.00
P-50 CMc Fees/ Profit $0.00 $0.00 $0.00

P-51 ASI #16 $31,282.56 $16,698.56 $16,698.56
P-51 Construction Contingency $0.00 $0.00 $0.00
P-51 Bonds $315.30 $315.30 $315.30
P-51 CMc Fees/ Profit $1,111.00 $306.85 $306.85

P-52 ASI #17 $1,820.00 $1,820.00 $1,820.00
P-52 Construction Contingency $0.00 $0.00 $0.00
P-52 Bonds $19.43 $19.43 $19.43
P-52 CMc Fees/ Profit $200.94 $61.28 $61.28

P-53 ASI #18 $27,820.00 $17,069.00 $17,069.00
P-53 Construction Contingency $0.00 $0.00 $0.00
P-53 Bonds $280.67 $280.67 $280.67
P-53 CMc Fees/ Profit $547.17 $417.52 $417.52

P-54 ASI #19 $9,238.00 $0.00 $0.00
P-54 Construction Contingency $0.00 $0.00 $0.00
P-54 Bonds $93.61 $93.61 $93.61
P-54 CMc Fees/ Profit $212.17 $0.07 $0.07

P-45/ PS46 ASI #10 Strctural Coordination & Clarifications

$0.00
$0.00

$0.00

$0.00
$0.00

P-44/ PS39 BP#4c Precast
$0.00
$0.00
$0.00

P-46/ PS47 Structure Slab Openings Coordination
$0.00

$0.00

$0.00
$0.00
$0.00

P-48/ PS40 ASI #13 Filter Fabric (see P-43)

$0.00
$0.00
$0.00
$0.00

P-49/ PS41 ASI #14 Revised Location 1st Floor, Floor Boxes (see P-52)

P-54/ PS54 ASI #19 Structural Coordination & Clarifications
$0.00
$0.00
$0.00

$0.00
$0.00
$0.00
$0.00

P-50/ PS41 ASI #15 Revised 1st Floor Duct Opening (see P-52)
$0.00
$0.00

$0.00
$0.00

$0.00
$0.00

P-51/ PS48 ASI #16 Structural Coordination & Clarifications

$0.00
$0.00
$0.00
$0.00

P-52/ PS41 ASI #17 Relocate Sleeves 1st Floor Slab Pour
$0.00

P-53/ PS49 ASI #18 Structural Coordination & Clarifications

$0.00
$0.00
$0.00
$0.00

$0.00



DATE
31-Jan-22

CONTRACT NO. PROJECT NO.
TOTAL VALUE OF TOTAL VALUE OF

CHANGE ORDER NO. CHANGE ORDER TO LAST REPORT COMPLETED WORK
(Dollars Only) (Dollars Only) (Dollars Only)

(1) (2) (a) (4)

(3)   VALUE OF WORK COMPLETED

(Dollars Only)

(b)

CONSTRUCTION  PROGRESS  REPORT (Change Order Breakdown)

NIA00003

SINCE LAST REPORT

47PG0218C0003

REPORT NO.
41

P-55 Security System Infrastructure $76,057.00 $76,057.00 $76,057.00
P-55 Construction Contingency $0.00 $0.00 $0.00
P-55 Bonds $835.93 $835.93 $835.93
P-55 CMc Fees/ Profit $9,898.41 $9,898.41 $9,898.41

P-57 ASI #20 ($3,372.00) ($3,372.00) ($3,372.00)
P-57 Construction Contingency $0.00 $0.00 $0.00
P-57 Bonds ($32.49) ($32.49) ($32.49)
P-57 CMc Fees/ Profit $92.54 $92.54 $92.54

P-58 Contaminated Soil ($330,591.30) $0.00 $0.00
P-58 Construction Contingency $0.00 $0.00 $0.00
P-58 Bonds ($2,712.55) ($2,712.55) ($2,712.55)
P-58 CMc Fees/ Profit ($13,199.90) $0.00 $0.00

P-59 Excavate and Backfill ($43,342.60) $0.00 $0.00
P-59 Construction Contingency $0.00 $0.00 $0.00
P-59 Bonds ($468.14) ($468.14) ($468.14)
P-59 CMc Fees/ Profit ($3,710.81) ($34.55) ($34.55)

P-60 Foundation Removal $22,955.32 $9,462.15 $9,462.15
P-60 Construction Contingency $0.00 $0.00 $0.00
P-60 Bonds $315.46 $315.46 $315.46
P-60 CMc Fees/ Profit $8,516.82 $307.31 $307.31

P-61 Winter Conditions in POR/ Concrete Mock $817,111.00 $760,246.41 $816,996.45
P-61 Construction Contingency $0.00 $0.00 $0.00
P-61 Bonds $11,026.00 $11,026.00 $11,026.00
P-61 CMc Fees/ Profit $375,415.00 $267,787.99 $323,334.20

P-62 ASI #21, 22, 23 $1,712.00 $1,712.00 $1,712.00
P-62 Construction Contingency $0.00 $0.00 $0.00
P-62 Bonds $18.35 $18.35 $18.35
P-62 CMc Fees/ Profit $140.84 $140.84 $140.84

P-64 Winter Conditions outside POR $74,937.00 $0.00 $0.00
P-64 Construction Contingency $0.00 $0.00 $0.00
P-64 Bonds $773.00 $773.00 $773.00
P-64 CMc Fees/ Profit $1,850.00 $217.14 $217.14

P-65 Curtainwall Scope Removal for RWAs ($58,852.00) $0.00 $0.00
P-65 Construction Contingency $0.00 $0.00 $0.00
P-65 Bonds ($588.52) ($588.52) ($588.52)
P-65 CMc Fees/ Profit ($1,706.71) ($11.26) ($11.26)

P-66 Courts RWAs $127,517.00 $17,786.00 $17,786.00
P-66 Construction Contingency $0.00 $0.00 $0.00
P-66 Bonds $1,279.35 $1,279.35 $1,279.35
P-66 CMc Fees/ Profit $4,532.78 $157.30 $157.30

$0.00
$55,546.21

P-61/ PS52 Winter Conditions within the POR and Concrete Mockups

P-58/ PS43 A. Reconcile Removal of Contaminated Soil Added in P-17
$0.00
$0.00
$0.00
$0.00

P-59/ PS42 B. Delete Excavate and Backfill of Length of Bird's Run from P-07

$0.00
$0.00
$0.00
$0.00

P-60/ PS44 Renconcile Existing Concrete Foundation Removal Added in P-12

P-62/ PS55 ASI #21, 22, 23

$0.00
$0.00

$0.00
$0.00
$0.00

$0.00

P-55/ PS50 RFP Security System Infrastructure Design & Document Services

$0.00
$0.00
$0.00

P-57/ PS 51 ASI #20 Structural Coordination & Clarifications

$0.00
$0.00
$0.00
$0.00

$0.00

$0.00
$0.00
$0.00

$0.00

$56,750.04

$0.00
$0.00
$0.00
$0.00

P-65/ PS61 Curtainwall Scope Removal for RWAs

$0.00
$0.00
$0.00
$0.00

P-66/ PS62 Courts RWAs

P-64/ PS53 Winter Conditions work outside of POR Effect

$0.00
$0.00

$0.00
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P-67 Delete Stand-Alone Mockup ($201,224.00) ($84,224.00) ($84,224.00)
P-67 Construction Contingency $0.00 $0.00 $0.00
P-67 Bonds ($2,012.24) ($2,012.24) ($2,012.24)
P-67 CMc Fees/ Profit ($5,835.50) ($1,649.44) ($1,649.44)

P-68 Masonry Subcontract $1,890,901.00 $1,410,647.27 $1,440,987.27
P-68 Construction Contingency $0.00 $0.00 $0.00
P-68 Bonds $21,843.00 $21,843.00 $21,843.00
P-68 CMc Fees/ Profit $63,033.00 $29,907.47 $30,499.11

P-69 Detention Equipment $1,099,827.00 $477,417.00 $681,237.60
P-69 Construction Contingency $0.00 $0.00 $0.00
P-69 Bonds $12,705.00 $12,705.00 $12,705.00
P-69 CMc Fees/ Profit $36,662.00 $10,025.61 $13,999.81

P-70 Site Security $0.00 $0.00 $0.00
P-70 Construction Contingency $0.00 $0.00 $0.00
P-70 Bonds $163.19 $163.19 $163.19
P-70 CMc Fees/ Profit $16,473.52 $16,473.52 $16,473.52

P-76 Delete WOPOR Under Contract ($249,718.00) $0.00 $0.00
P-76 Construction Contingency $0.00 $0.00 $0.00
P-76 Bonds $0.00 $0.00 $0.00
P-76 CMc Fees/ Profit ($7,651.00) $0.00 $0.00

P-77 Balance of POR (Final GMP) $49,882,367.00 $14,984,284.27 $17,099,053.32
P-77 Construction Contingency $521,400.00 $0.00 $0.00
P-77 Bonds $437,715.96 $381,300.21 $381,300.21
P-77 CMc Fees/ Profit $4,567,538.76 $540,569.35 $755,853.24

P-78 Add WOPOR $1,941,582.00 $0.00 $0.00
P-78 Construction Contingency $0.00 $0.00 $0.00
P-78 Bonds $17,534.00 $17,534.00 $17,534.00
P-78 CMc Fees/ Profit $173,311.00 $196,913.37 $196,913.37

P-80 Detention Controls $346,534.00 $0.00 $0.00
P-80 Construction Contingency $0.00 $0.00 $0.00
P-80 Bonds $3,521.51 $0.00 $0.00
P-80 CMc Fees/ Profit $20,439.69 $0.00 $0.00

SUB-TOTAL $108,390,238.62 $56,961,906.02 $60,695,454.52

TOTAL $109,410,504.07 $57,922,234.21 $61,655,782.71
    (including bonds)

RETAINAGE $0.00

PREVIOUS PAYMENTS $57,922,234.21

P78/ PS66 Add WOPOR

$0.00
$0.00
$0.00
$0.00

$2,114,769.05
$0.00
$0.00

$215,283.89

$0.00
P77/ PS65 Final GMP (Balance of POR)

$3,733,548.50

$3,733,548.50

$0.00
$0.00
$0.00
$0.00

P-67/ PS60 Deletion of Stand-Alone Exterior Wall Mockup

P80/ PS71 Detention Controls
$0.00
$0.00
$0.00
$0.00

P-68/ PS56 Masonry Subcontract

$30,340.00
$0.00
$0.00

$591.64
P-69/ PS57 Detention Equipment

$203,820.60

$0.00
$0.00

$0.00
$0.00

$3,974.20
P-70/ PS59 Additional Site Security 01/15/21 through 01/31/21

$0.00
$0.00

P76/ PS64 Delete WOPOR Under Contract from GMP
$0.00
$0.00
$0.00
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NIA00003 P-38 PS36 Curtainwall-PS0036

3

NIA00003 P-49, P-50, P-52 Floor Box and Sleeve location Changes-PS0041

DMCH CMc Services PO07 Full NTP-PO0007

NIA00003 P-26 PS22 ASI 1 Lines B, C, D and E-PS0022

35219.19

86791.34

50081.87

940791.11

NIA00003 P-29 PS32 ASI 005-PS0032

62125.81

NIA00003 PS46 ASI 10-PS0047

3527586.0

NIA00003 P-32 PS27 Basement Columns-PS0027

DMCH CMc Services P-13 PS12 Courtroom Mockups-PS0012

NIA00003 P-34 PS31 ASI 005-PS0031

16354.27
DMCH CMc Services Mod P-2 Facilitation services for a master schedule pull-planning session-PS0002

16044221

DMCH CMc Services PS08 Early Bid Package 2-PS0008

0.0

NIA00003 P-18 PS21 Enclosure Design Assist-PS0021

0.0

DMCH CMc Services P-20 PS19 Footings and Foundations-PS0019

161719.56

15051.95

269300.0

44691.42

NIA00003 P-31 PS26 Formed Footings-PS0026

DMCH CMc Services P-25 PS20 Birds Run Bridging-PS0020

341192.0

5707.38

DMCH CMc Services P-17 PS14 Contaminated Soils-PS0014

NIA00003 PS59 Additional Security-PS0059

NIA00003 P-43 P-48 Subsoil Drainage and Waterproofing-PS0040

10531.46

-43873.98

7844075.0

16636.71

NIA00003 PA35 P100 Waiver-PA0035

DMCH CMc Services PS09 Addt Contract Language for PS08-PS0009

DMCH CMc Services P-16 PS15 Birds Run Diving Survey-PS0015

NIA00003 P-44 PS39 Precast Enclosure-PS0039

DMCH CMc Services Mod P-3 Additional Estimating Services Concept 06_Travel to Atlanta-PS0003

72146.0

6189389.0

NIA00003 P-21 PS30 Elevated Structure-PS0030

58327.02

2040.37

NIA00003 PS45 ASI 9-PS0045

NIA00003 P-28 PS25 Security Infrastructure-PS0025

4205.42

0.0

1755362.0

5051.41

343460.92

NIA00003 PS44 Part C Reconciliation-PS0044

DMCH CMc Services Mod P-5 PS04 Additional Estimating Services , Travel to Atlanta-PS0004

DMCH CMc Services P-15 PS13 Elevator Early Bid Pkg#3-PS0013

0.0

NIA00003 PS50 Security Infrastructure Design-PS0050

69043.69

104567.19

NIA00003 PS43 Part A Deobligation-PS0043

NIA00003 P-27 PS24 ASI 2,4,6-PS0024

-47521.55

32708.86
NIA00003 PS53 Winter Conditions outside POR-PS0053

22042.06

741210.0

56812.0

NIA00003 P-33 PS34 Below Grade Rubble-PS0034

DMCH CMc Services P-14 PS16 PA Incorporation-PS0016

NIA00003 P-37 PS38 Street Demo-PS0038

1818870.0
DMCH CMc Services Mod P-5 PS04 Additional Estimating Services , Travel to Atlanta-PA0005

4

DMCH CMc Services PS10 Deep Foundations-PS0010

NIA00003 P-35-39-40 PS33-PS0033

NIA00003 P-24 PS29 Underslab MEP-PS0029

-346503.75

0.0

703846.0

690442.0

DMCH CMc Services PS06 Excavation Work-PS0006

1188827.0

NIA00003 P-30 PS23 Mega Columns-PS0023

DMCH CMc Services P-19 PS17 Site Utilities-PS0017

77560.0

NIA00003 P-36 PS37 Backfill and Site Grading-PS0037
31176.0

3424460.0

NIA00003 P-23 PS28 Major HVAC-PS0028

Implementation of Section 889-PS0018

DMCH CMc Services Mod P-1 Cost Estimating & Reconciliation for Prelim Concepts-PS0001

23921.88

DMCH CMc Services PS11 YMCA Rubble-PS0011

NIA00003 PS42 Part B Deobligation-PS0042

31787.6

NIA00003 PS48 ASI 16-PS0048

14101.31

127415.15
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NIA00003 PS51 ASI 20-PS0051

4

NIA00003 P-96 PS75 Misc ASIs-PS0075

NIA00003 PS65 Final GMP-PS0065

2132427.0

1871.19

NIA00003 PS57 Detention Equipment-PS0057

370495.2

NIA00003 PS62 Courts RWAs-PS0062

NIA00003 PS58 ASI 8-PS0058

109927.75

NIA00003 P-91 PS76 Courts Structured Cabling-PS0076

-2467.28

NIA00003 PA67 COVID Cleaning Admin Mod-PA0067

1975777.0

0.0

597090.33

NIA00003 PS63 CMc Clause-PS0063

-191571.0

1149194.0

NIA00003 PS55 ASI 21-PS0055

0.0

-3311.95

NIA00003 PS56 Masonry-PS0056

NIA00003 DMCH CMC P-93 PS77 BAA Non-Compliance Credit-PS0077

NIA00003 P-83 PS69 Incorporation of City of Des Moines Private Construction Contract Language-PS0069

133329.13

NIA00003 PS46 ASI 10-PS0046

NIA00003 PS66 Work Outside POR included in 90% Docs-PS0066

794667.71

-61147.23

NIA00003 P-80 PS71 Detention Controls-PS0071

NIA00003 DMCH CMC P-97 PS78 Allowance #20 Bldg Cornerstone-PS0078

101429.38

55409021.72

9543.78

NIA00003 PS64 Work Outside POR included in Previous Mods-PS0064

1203552.0

191571.0

NIA00003 PS49 ASI 18-PS0049

8010.46
NIA00003 P-85 PS73 Incorporation of City of Des Moines Private Construction Contract Language-PS0073

4

NIA00003 DMCH CMC P-98 PS79 USMS ASI 37&46-PS0079

NIA00003 PS54 ASI 19-PS0054

NIA00003 PS60 Delete Stand-alone for Mockup-PS0060

0.0

-209071.74

NIA00003 P-89 PS74 Additional Items Option 4-8-PS0074

930.9

NIA00003 PA68 COVID Cleaning Admin Mod-PA0068

-7614.25

NIA00003 PS61 Curtain Wall Scope Remove-PS0061

NIA00003 PS52 Winter Conditions-PS0052

28647.84

-257369.0


